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CHANGE OF ALIGNMENT (cont'd.)

Page 2.
Oct. 30./57.

1. slight revision is also included at the extreme north end of
the floodway to miss some buildings and give an angle less acute for
the railway and highway bridge crossings.

The revised locations are shown on the attached plan.

- e understand that the C. N. R. operations require the
perirneter road and floodway to be east of Navin Station. From the
property the C. N. R. has acquired and registered in the Land Titles
Office, it would appear that both the highway and floodway could be
located approximately midway between the Red River Basin Investigation
route and the route east of Navin. To illustrate the magnitude of this
a floodway of design capacity of 40,000 cis 'M>uldcost $23,514,000 for
excavation by the Navin route, $21,820,000 for the mid route and
$20,550,000 for the original Red River Basin Investigation route.
Similarly the costs for a 60,000 dB floodway would be $31,602., .000,
$29,120,000 and $27,538,000 respectively. For a 145,000 ds floodway
the costs would be $57,552,000, $52, 730, 000 and $50,238,000 respectively.

Perhaps the location can be more closely tied down be10re the
final report is ready, but in the meantime it might be well to remember
that by relocation a saving of from $3,000,000 to $5,000,000 might be
made.

CHANGES IN STRUCTURES DUE TO DEVELOPMENT OF THE ROUTE
SINCE 1952

As mentioned above, two bridges will be required under Highway
59, which were not allowed for in the Red River Basin Investigation
estimate. The change of alignment also requires a bridge under Dawson
Road.

The costs of these structures are included in the detailed
estimates to follow.

These are the only new structures required at this time,
provided a policy of limited access to the perimeter road is maintained.
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REVISED GREATER WINNIPEG FLOOD NAY COST ESTIMATES
(In Thousands of Dollars) i

T.E.C.
Oct. 22/57

Floodway Control Dykes Right Excavation Hwy. R. R. Aque- Seine Outlet Misc. Total Increas e over
Design Struct. of Way Bridges Bridges duct River Struct. Cost 1952

Div. Estimate

20-766 3,417 951 5,490 15,671 2,815 3,779 215 70 337 565 33,310 9,930 of 2, Po

40-766 3,417 951 7,700 26,177 3,680 5,072 226 70 553 565 48,411 12,371 Jf~
...•

60-766 3,417 951 8,570 38,865 5,823 6,892 260 70 691 565 66,104 15,944 J", ~

40-768 3,417 1120 7: 170 23,514 3,989 5,102 226 70 581 565 45,754 11,984 JS"'0
,

60-768 3,417 1120 8,040 35,246 5,639 6,762 260 70 762 565 61,881 15,047 32-~
\ )D a;()80-768 3,417 1120 8,910 45,769 6.844 8,461 294 70 996 565 76,446 17,733

160-770 3,417 1434 8,300 31,602 5,462 6,889 260 70 846 565 58,845 15,875 37/b
\

33 ~80-770 3,417 1434 9,370 41,674 6.968 8,547 294 70 1058 565 73,397 18,087

100-770 3,417 11:34 10,440 48,281 " 7,882 9,625 317 70 1324 565 83,355 20, 125 ~"~
145-773 3,417 1979 1l,660 57,552 10,475 12,259 396 70 2152 565 100,525 24,725 j" %
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